

PRE REVISION ACATIVITIES

SL.NO.	ACTIVITIES	PERIOD
1.	Pre-revision Activities-Preparation of publicity/training material and Cascaded training of Officers	Before 11 th May 2018(Friday)
2.	House to House Field verification by BLOs	15 th May 2018(Tuesday) to 20 th June 2018 (Wednesday)
3.	Rationalization of Polling Stations and Physical verification of PS Buildings	21 st June 2018 (Thursday) to 31 st July 2018 (Tuesday)
4.	Updation of Control Tables, Preparation of supplements, integration and preparation of draft electoral roll	01 st August 2018 (Wednesday) to 31 st August 2018(Friday)
5.	Revision Activities-Publication of Integrated draft electoral roll	1 st September 2018(Saturday)
6.	Period for filing claims & objections	1 st September 2018 (Saturday) to 31 st October 2018 (Wednesday)
7.	Disposal of claims and objections	Before 30 th November 2018(Friday)
8.	Updating database and printing of supplement	Before 3 rd January 2019 (Thursday)
9.	Final publication of electoral roll	4 th January 2019(Friday)